Risk Assesment id	Risk Description	Risk Probability	Impact of risk	Risk Severity	Contingency Plan
					Wait with commits to github, inform QA trainer via teams for mobile. If internet issues persist for prolonged periods of time go to
RI-01	Disruption in establishing a secure internet connection	Higly Likely	Low/Medium	Minor	friends house of a public place with internet access.
					Use laptop battery power and hope that power returns, if not leave and go to a friends house to poer my system and complete work
RI-02	Blackout	Likely	Low/Medium	Minor	until my home has regained access.
RI-03	Corruption of primary storage	Likely	Medium/High	Moderate	Make regular commits to Github, use partners laptop to complete remaining work.
RI-04	System failure	Likely	Medium/High	Moderate	Make regular commits to Github, use partners laptop to complete remaining work.
RI-05	Github server downtime	Possible	Medium/High	Moderate	Continue working, inform trainer from QA about the issue and wait for github to resolve the issue.
RI-06	Malicious attack on Github	Unlikely	High	Severe	Inform trainer from QA, remove .git file from folder, initialise a new git repository and push work back to Github.
RI-07	Malicious attack on Jira Software	Unlikely	Medium/High	Moderate	Inform trainer from QA, seek their advice on best practise.
RI-08	House fire	Possible	High	Severe	Make regular commits to github, inform trainer at QA and attempt to organise a laptop to continue work.
RI-09	Falling sick and being unable to continue working	Possible	High	Severe	Inform QA Trainer and follow their instructions.
RI-10	Family emergency	Possible	High	Severe	Inform QA Trainer and follow their instructions.
RI-11	Fail to meet deadline through a built up confidence.	Unlikely	Extreme	Severe	Monitor progress throughout assessment duration and maintain good time management.
RI-12	Outdated Dependecies	Unlikely	Low/Medium	Minor	Download Latest Dependencies
RI-13	Called to Serve in army	Possible	Extreme	Severe	Inform team and QA Instructor as well as QA Manager
RI-14	Natural Disaster	Possible	Extreme	Severe	If localised- inform QA Instructor and team-mates. If Nation-wide wait for QA's instructions on working.
	Human interference –				
	Accidental deletion of files				
RI-15	linked to Project	Possible	Medium/High	Moderate	If deleted files were pushed to github, do a gitpull and retrieve lost files, if only on local try to look in the recycle bin.
RI-16	Node Fails to install	Unlikely	Medium/High	Severe	Retry install, If failed inform the rest of the team and try helping with other things whilst attempting to resolve the issue.
RI-17	Failure to communicate between team mates.	Unlikely	Extreme	Severe	Have a team meeting and address the communication issue. If the issue is persistant and from one individual seek instructor advice.